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for the Month of December 1963

I, General

This contract will provide spare devices and sub-assemblies for systems
produced under Contracts KD3SLO, FLLOOl, P. O, 13832 and Po 0o 12393, In
addition, three separate itema: ECP=1 Nav, Panel Chanjes ECP=1 Reprogram
Computery and Scope Change #1 System Test Rack are included as part of

~ this contraete

II, Work Accomplished - Decewber
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All piece parts for sub-assemblies end major devices have been ordered
and unitas ere being receivaed,

Fabrication i9 underway and delivery of items to stock has commenced,

One encoder for the SC & DM was withdrawn from Production sdock and
ghipped to the Field under FLLOOk,

Progress to date has been satisfactory.

ECP=l design effort was reviewed in the hardware and computer reprogramming
area follewing definition of design requirements.

On 11 December 1963 we submitted backup material supporting our request
to have the System Test Rack built by Dynatrenics,

With respect to Scope Change No. 1, System Test Rack, Procurement is awalte
ing customer approval for subcontract of the device, We will place an
order upon final approval. (Note: Approval was received at the time of
this writing.)

IIT. Work Scheduled = January

Ao

B.
C.
D.

. A detail schedule in thres sheets is attached, Sheet 1 depicts majqf

devices; sheot 2, subegssemblies; and sheet 3, inertial cemponents,
Continue effort on ECP=1,
Place order for System Test Rack and provide liaison with our subcontractor,

Continue spares producticn and delivery to bonded stocke
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Overtimae Status

A table of hours uged in Dzcember and a2 January forecast appears belows

Period (fiscal) No. of Wecks Hrs. Requested  Hrs, Expendsd
28 Nor = 31 Dec 6 300 413
1 Jan - 28 Jan L k20

Your approval. is requested,

Atbachments

A, TLLOOL FY196Y4 Spares - Davices,

B, TFLLOOL FY198l Spares - Sub-assemblies.
€. FLLOOhL FYL96) - Inertial Components,
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